
This action is to approve changes in work and the increased contract amounts for public works 
construction contracts in the City of Compton and the unincorporated communities of Valinda and 
Willowbrook.

SUBJECT

September 15, 2009

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS
CITY OF COMPTON AND THE UNINCORPORATED
COMMUNITIES OF VALINDA AND WILLOWBROOK

(SUPERVISORIAL DISTRICTS 1 AND 2)
(3 VOTES)
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Find that the requested changes in work have no significant effect on the environment and approve
the changes and increased contract amounts for the following construction contracts:

•     Project ID. No. FCC0001076/Capital Project No. 77502 - Valinda Avenue Greening Project, to
install landscaping and irrigation systems, construct a bioswale with water quality enhancing features
and a decomposed granite walkway, in the unincorporated community of Valinda, being performed
by Park West Landscape, Inc., for installing pergolas and planting vines, with an increase in the
contract amount of $47,361.48.

•     Project ID No. RDC0013705 - Redondo Beach Boulevard, et al., to reconstruct and resurface
roadway; construct curb and gutter, sidewalk, driveways, and curb ramps; install striping and
pavement markings; and modify traffic signals, in the City of Compton and the unincorporated
community of Willowbrook, being performed by All American Asphalt, Inc., for variations in bid
quantities, with an increase in the contract amount of $10,625.96.

IT IS RECOMMENDED THAT YOUR BOARD:

The purpose of the recommended action is to obtain the County of Los Angeles Board of
Supervisors' (Board) approval for changes in public works contracts in support of the timely
completion of the projects while avoiding delays and the potential for claims.  The descriptions of the
changes, estimated costs, and the necessary time extensions are listed in the enclosure for each
contract.

The Director of Public Works or her designee has been authorized by your Board to order changes in
work up to $10,000 for construction contracts.  Enclosed for your authorization are changes in work
in excess of the Director of Public Works' delegated limits, which are required to complete Project ID
Nos. FCC0001076/Capital Project No. 77502 and RDC0013705.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

Implementation of Strategic Plan Goals
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These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts are increases in the amount of $47,361.48
and $10,625.96, respectively.

Funding for Project ID No. FCC0001076/Capital Project No. 77502 is included in the Fiscal
Year 2009-10 Capital Projects/Refurbishments Budget under Capital Project No. 77502.

Funding for Project ID No. RDC0013705 is included in the Second Supervisorial District's Road
Construction Program in the Fiscal Year 2009-10 Road Fund Budget.

Detailed cost breakdowns for each of the changes, together with contract cost summaries, are
included in the enclosures.

If these changes in work are not approved, contract completion will be delayed and increased costs
incurred.

FISCAL IMPACT/FINANCING

Each of the subject contracts for the construction of public works improvements was awarded by 
your Board to a responsible contractor with the lowest responsive bid in accordance with the 
California Public Contract Code, your Board's directives, and as recommended by the Director of 
Public Works or her designee.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

ENVIRONMENTAL DOCUMENTATION

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

CONTRACTING PROCESS

Approval of the requested changes by your Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

CONCLUSION
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Respectfully submitted,

GAIL FARBER

Director

Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance
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Enclosures
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CHANGE IN WORK (AUTHORIZE) 
September 15, 2009 
 
 
 
PROJECT ID NO. FCC0001076/CAPITAL PROJECT NO. 77502 - VALINDA AVENUE 
GREENING PROJECT (in the unincorporated community of Valinda), Supervisorial 
District 1, Contractor:  Park West Landscape, Inc. 
 
Project Description: 
 
Installation of landscaping and irrigation systems, construction of a bioswale with water 
quality enhancing features and a decomposed granite walkway, and other appurtenant 
work. 
 
Change in Work: 
 
Install Pergolas and Plant Vines $47,361.48 
 
Description of Change: 
 
It will be necessary to install pergolas and plant vines to provide shade to the two 
existing benches located within the project area.  This work is not shown on the plans.  
The cost for this item will be negotiated as provided in Subsection 3-2 of the contract 
specifications. 
 
Seven additional working days will be required because of these changes. 
 
Financial Information: 
 
Funding for this change in work is included in the Fiscal Year 2009-10 Capital 
Projects/Refurbishments Budget under Capital Project No. 77502. 
 
Revised Contract Amount: 
 

Original contract amount $459,512.00 
Changes in work previously approved 
    by your Board 54,793.51 
Changes in work to be authorized   47,361.48 

 
Revised contract amount $561,666.99 

 
Percent total change to original contract amount 22.2% 
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CHANGE IN WORK (AUTHORIZE) 
September 15, 2009 
 
 
 
PROJECT ID NO. RDC0013705 - REDONDO BEACH BOULEVARD, ET AL. (in the 
City of Compton and the unincorporated community of Willowbrook), Supervisorial 
District 2, Contractor:  All American Asphalt, Inc. 
 
Project Description:  
 
Reconstruction and resurfacing of roadway pavement; construction of curb and gutter, 
sidewalk, driveways, and curb ramps; installation of striping and pavement markings; 
modification of traffic signals; and the performance of other appurtenant work. 
 
Changes in Work: 
 
Variations in Bid Quantities $10,625.96 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of various bid items.  
The contractor is paid based upon actual quantities used.  The increase in contract 
price reflects the net adjustment due to variations between estimated bid quantities and 
actual quantities.  The cost of these changes was based on contract unit prices. 
 
No additional working days will be required because of these changes. 
 
Financial Information: 
 
Funding for these changes in work is included in the Second Supervisorial District's 
Road Construction Program in the Fiscal Year 2009-10 Road Fund Budget. 
 
Revised Contract Amount: 
 

Original contract amount $1,099,142.28 
Changes in work previously approved 
    by your Board 75,200.00 
Changes in work to be authorized      10,625.96 

 
Revised contract amount $1,184,968.24 

 
 Percent total change to original contract amount 7.8% 
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